

# Trips Together — Dev Pipeline

One-man dev team: Notion (tickets) · Claude (planning & coding) · GitHub (PRs) · PostHog / GSC / RevenueCat (outcomes)

## The loop



## AI Stage — who does what

| Stage                    | Set by   | Meaning                                                                             |
|--------------------------|----------|-------------------------------------------------------------------------------------|
| Needs Plan               | You      | Opt-in switch: ticket enters the pipeline (empty AI Stage = ignored)                |
| Researching / Plan Ready | Claude   | Being planned tonight / plan awaiting your review in "Plans to review" view         |
| Plan Approved            | YOU ONLY | The safety gate — Claude refuses to build anything not approved                     |
| Building / PR Open       | Claude   | Branch + implementation per plan / PR up, Status → QA, your review                  |
| Blocked                  | Either   | Questions on the ticket + Telegram ping. Answer in comments, set back to Needs Plan |

## Your rhythm

**Anytime:** dump tickets into Backlog / Shiny Penny. When one's ready for planning, set AI Stage = Needs Plan.

**Morning coffee (5 min):** open "Plans to review" in Tasks - Tech. Read, tweak, flip good plans to Plan Approved. Answer any Blocked questions (Telegram links you straight there).

**Coding session:** VS Code → `/work TT-x` (or `/sprint`). Watch or walk away. Review the PR + preview when Telegram/board says QA, then `/ship TT-x`.

**Backend & frontend releases:** tickets merge to `development`. Prod = deliberate development → main merge (frontend: triggers Codemagic). Never feature → main.

**Sunday evening:** Ship & Learn report lands in Notion + Telegram. Read the Metric watch. Move content drafts through the Pipeline board; fill analytics on posted items.

## Commands (in VS Code)

|                                |                                           |
|--------------------------------|-------------------------------------------|
| <code>/triage</code>           | plan all Needs Plan tickets for this repo |
| <code>/plan-ticket TT-x</code> | (re)plan one ticket, reads your comments  |
| <code>/work TT-x</code>        | implement one approved ticket → PR        |
| <code>/sprint</code>           | run the whole current sprint in order     |
| <code>/ship TT-x</code>        | merge PR → verify deploy → close ticket   |

## Golden rules

- One ticket = one branch = one PR (feat/tt-x-slug)
- No code without an approved plan
- Plans declare a **success metric** — Sunday checks it
- Blocked beats guessed — answer questions in Notion
- Docs (ARCHITECTURE / SYSTEM / GLOSSARY) fix in same PR
- Never commit to development or main directly

## Ship & Learn (automatic, Sundays)

Every shipped change lands in the **Changelog** with its success metric, re-checked weekly until the verdict resolves (Too early → Moved / Flat / Regressed) — slow-burn effects become multi-week stories. The report correlates ships with PostHog, Search Console and RevenueCat, logs honest learnings, and drafts build-in-public content (X, LinkedIn, TikTok, Instagram) into the **Content Tracker** board: Draft → Recorded → Posted. You fill in post analytics; next week's drafts adapt to what performed.

You make three decisions per ticket: what to build · approve the plan · approve the PR. Everything else is pipeline. Telegram (@tt\_dev\_pipeline\_bot) pings you when it's your move.